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Status of Vision Zero Fiscal Year 2026 Action Items – 

2nd Quarter Update 
Below is a summary of the work completed on the Vision Zero Fiscal Year 2026 Plan between 

October 1 and December 31, 2025. 

Quarter 2 (October 1 – December 31) Highlights 

• Preliminary 2025 data show serious and fatal crashes down 8% year-over-year and 

down 10% compared to the 2016 to 2019 annual average. 

• Two High Injury Corridors are under construction. 

o Montgomery Village Avenue from Midcounty Highway to Wightman Road. 
Construction underway with sidewalk, curb, and gutter repairs; updating sidewalk 
ramps for accessibility for people with disabilities; and adding median nose caps 
to protect the crosswalk. Repaving and updating markings scheduled for spring. 

o New Hampshire Ave from University Blvd to Powder Mill Road (by SHA as part of 

Pedestrian Safety Action Plan) –bus pad installation work and additional 

streetlight installations underway. 

• 4 spot and 1 sidewalk project completed for Safe Routes to School near Ridgeview 

Middle, Shriver Elementary, Watkins Mill High, Wood Acres Elementary, and Roberto 

Clemente Middle. 

• 4 County and 1 Parks bikeway projects under construction. Construction ongoing 

for the Capital Crescent Trail, McComas Neighborhood Greenway, MD 355 Grosvenor 

Shared Use Path, Metropolitan Branch Trail Phase 2A, and Little Falls Parkway. In the 

summer, MCDOT completed the phase one Marinelli Road Separated Bike Lanes. 

• 158 driving under the influence arrests during the 7 week Holiday Alcohol Task 

Force. Officers in the task force made 1,574 traffic stops resulting in 1,951 citations, 

1,914 warnings, and 204 equipment repair orders. Additional DUI arrests during the time 

were also recorded by patrol officers in the performance of their duties. 

• 142 applications received for the 2026 Vision Zero Youth Ambassador cohort with 

39 students invited to orientation in January. 

• Released the 2025 Travel Monitoring Report to the Planning Board. Updated 

pedestrian level of comfort metrics showed 63% of pathways, such as sidewalks and 

trails, provide a comfortable walking or rolling experience for pedestrians and 17 miles of 

new bike facilities since 2022.  

For detailed information on each of the Plan’s 45 action items, see the next pages or use the 

hyperlinks below. 

➢ Serious and Fatal Crashes Year to Date 

➢ How to Read the Action Item Updates 

➢ Status of All Action Items 

https://www.montgomerycountymd.gov/visionzero/FY26WorkPlan.html
https://www.montgomerycountymd.gov/DOT-PedSafety/PRSA/MontgomeryVillageAve.html
https://mdot-sha-md650-univ-blvd-to-powder-mill-rd-pga485176-maryland.hub.arcgis.com/
https://www.purplelinemd.com/updates
https://www.montgomerycountymd.gov/dot-dte/projects/McComasAve/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/Metropolitan-Phase2A/index.html
https://montgomeryparks.org/projects/directory/little-falls-pilotproject/
https://www.montgomerycountymd.gov/dot-dte/projects/MarinellRd/index.html
https://www.montgomerycountymd.gov/DOT-pedsafety/VZYA/
https://montgomeryplanning.org/planning/transportation/transportation-monitoring/2025-travel-monitoring-report/
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Quarter 2 Highlight Reel 

Below are photos highlighting work the 

Vision Zero Team completed during the 

past quarter. 

 

Figure 1 - Vision Zero implementors across city, 
county, and state governments review draft 
recommendations from the Implementation Review 
project. 

 

Figure 2 - Sidewalk and curb ramp work underway for 
McComas Avenue Neighborhood Greenway. 

 

Figure 3 - Rebuilt sidewalk ramps and refreshed 
crosswalks at Heritage Hills Drive and Gold Mine 
Road in response to a Safe Routes to School crash 
investigation. 

 

Figure 4 - Concrete work underway along the 
Montgomery Village Avenue HIN corridor with new 
median protected crosswalk. Repaving and new 

markings planned spring 2026. 

 

Figure 5 - Safe Routes to School quick build project at 
Roberto Clemente Middle School to close the 
continuous center turn lane and added turn 
restrictions. 

 

Figure 6 - Utility work underway as part of the Veirs 
Mill Road Bus Rapid Transit and Bicycle/Pedestrian 

Priority Area project. 

 

https://montgomerycountymd.gov/DOT-Traffic/Resources/Files/Studies/CrashReviews/2024/07-29-2024-Heritage%20Hills%20Drive%20at%20Briars%20Road.pdf
https://montgomerycountymd.gov/DOT-Traffic/Resources/Files/Studies/CrashReviews/2024/07-29-2024-Heritage%20Hills%20Drive%20at%20Briars%20Road.pdf
https://montgomerycountymd.gov/DOT-PedSafety/PRSA/MontgomeryVillageAve.html
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Serious and Fatal Crashes Year to Date 

The chart below shows the number of serious and fatal crashes, excluding interstates and the 

ICC, in Montgomery County for each calendar year between January 1 and December 31. 

Preliminary 2025 crash data show serious and fatal crashes down 8% year-over-year and down 

10% compared to the 2016 to 2019 annual average. The year-over-year decrease was driven 

by a 15% decrease in serious and fatal crashes for motorists, which was offset by an 8% 

increase for pedestrian-involved serious and fatal crashes. 

 

*Manual powered and electronic scooter crash is a new category in 2024.

214

192

180 177

138

179

145

175
181

153

55

73 70
79

53 50

84

66
75

80

20
12 13 15 11 12

17
12 12 10

2 50

50

100

150

200

250

CY16 CY17 CY18 CY19 CY20 CY21 CY22 CY23 CY24 CY25
PRELIM.

S
e

ri
o
u

s
 a

n
d

 F
a

ta
l 
C

ra
s
h
e

s

Serious and Fatal Crashes by Road User, Jan 1 to Dec 31

Motorist Pedestrian Cyclist Scooter*



 

Page 4 of 26 
 

How to Read the Action Item Updates 

The County Government and its safety partners developed detailed annual work plans to make 

progress on the action items in the Vision Zero 2030 Action Plan. The following pages provide 

details on how the County is progressing on its annual work plan. Each action item has a status 

update and follows the same format: 

• Action Item – The action item number and short description of the action item. 

• Action Item Description – Long-term action item description. This describes the 

ongoing work through the Plan’s lifetime to fully implement the action item. 

• FY26 Status – Tracking whether work on the annual work plan is on track to be 

completed by the end of the fiscal year (June 30). Action items can have the following 

status: 

o On-going and On-Schedule: Work on the action item is underway and expected 

to meet the end of the year deadline for completion. 

o Behind Schedule, Work Underway: Work on the action item is underway, but 

current estimates place completion beyond the end of the year deadline for 

completion. 

o Behind Schedule, Not Started: Work on the action item has not started and if not 

expedited will not meet the end of the year deadline for completion. 

o Not Started: Work on the action item has not started but scheduled to start later 

in the year and be completed on time. 

o No Resources: Work on the action item cannot start or be fully completed due to 

lack of funding or staff. 

o Complete: Work is finished on the annual work plan. 

• FY26 Implementation – A written summary of recently completed or upcoming work on 

the action item. 

https://www.montgomerycountymd.gov/visionzero/action.html
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Quick Links Action Items 

Use the links below to quickly navigate to an action item.

Status of Vision Zero Fiscal Year 2026 Action 

Items – 2nd Quarter Update .............................. 1 

Quarter 2 (October 1 – December 31) 

Highlights........................................................ 1 

Quarter 2 Highlight Reel ................................. 2 

Serious and Fatal Crashes Year to Date ....... 3 

How to Read the Action Item Updates ........... 4 

Quick Links Action Items ................................ 5 

Status of All Action Items ............................... 6 
S-1: High Injury Network Projects (Priority 

Action Item) ................................................ 6 
S-2: Intersection Redesign ......................... 7 
S-3: Protected Crossings (Priority Action 

Item) ........................................................... 8 
S-4: Signal Timing and Phasing (Priority 

Action Item) ................................................ 8 
S-5: Corridor Access Management ............ 9 
S-6: Roadway Departure .......................... 10 
S-7: Separated, Low-Stress Bicycle 

Facilities (Priority Action Item) .................. 10 
S-8: Safe Trail Crossings ......................... 12 
S-9: Safe Routes to School Engineering 

Projects .................................................... 13 
S-10: Provide Safety Upgrades During 

Routine Maintenance ............................... 14 
S-11: Improved Lighting (Priority Action 

Item) ......................................................... 14 
S-12: Sidewalk Repair and Clearance ..... 15 
S-13: Sidewalk Construction and Upgrades 

(Priority Action Item) ................................. 15 
S-14: High Visibility Equipment and 

Markings ................................................... 15 
S-15: Shared Streets ................................ 16 
S-16: Data Informed Decisions ................ 16 
S-17: Equitable Project Intake and 

Selection ................................................... 16 
M-1: Examine Speed Limit on 

Transportation Projects (Priority Action 

Item) ......................................................... 17 
M-2: Speed Management Policy .............. 17 
M-3: Enforcement of Speed Limits ........... 17 
T-1: Pedestrian and Bicycle Infrastructure 

Improvements Along New Transportation 

Projects (Priority Action Item) ................... 18 

T-2: Transit Stop Safety (Priority Action 

Item) ......................................................... 18 
T-3: School Bus Stop Safety .................... 19 
T-4: Eliminate Sidewalk Obstructions ...... 19 
T-5: Maintenance of Travel (MOT) during 

Sidewalk and Road Closures ................... 19 
T-6: Bike and Micromobility Parking ........ 19 
T-7: Curbside Management ..................... 20 
T-8: Snow Removal from Bike Facilities, 

Sidewalks, and Transit Stops .................. 20 
T-9: Parking Lot Design and Construction

 ................................................................. 20 
T-10: Safety Audit of County Owned 

Parking Lots and Garages ....................... 20 
C: Transportation and Land Use Planning

 ................................................................. 21 
V-1: Safer County Vehicle Fleet .............. 21 
V-2: Prepare for Autonomous Vehicles ... 21 
P-1: Outreach and Education to the 

Community ............................................... 22 
P-2: Collaboration with Community 

Partners and Ambassadors ..................... 22 
P-3: Coordination of Campaigns .............. 23 
P-4: Ending Impaired Driving Deaths 

(Priority Action Item) ................................ 23 
P-5: Expansion of Automated Enforcement

 ................................................................. 24 
P-6: Focused Enforcement Efforts ........... 25 
P-7: Expand Safe Routes to School ........ 25 
P-8: Bike Riding and Safety Courses ...... 25 
P-9: County Employees using Fleet 

Vehicles ................................................... 25 
P-10: Conspicuity for County Employee 

Uniforms ................................................... 26 
R-1: Prompt Medical Service ................... 26 
R-2: Planning and Coordination for Safe 

Traffic Incident Management ................... 26 
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Status of All Action Items 

The table below provides details on how the County Government and its partners are 

progressing the action items listed in the Vision Zero 2030 Plan. During FY26, work is underway 

on 44 out of 45 actions. 

S-1: High Injury Network Projects (Priority Action Item) 

• Description: Implement safety countermeasures on identified high-risk road segments 

and intersections. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: For FY26, there are seven County and six State high injury network 

(HIN) corridors under study, design, or construction. On the State network, the County 

Government is the lead for two corridors (Piney Branch Road and Veirs Mill Road). 

Studies and facility planning: 

• Germantown Multimodal Improvements – Facility planning is complete. The project will 

advance to final design and construction, but currently not funded in the CIP. 

• Shady Grove Bikeway and Safety Improvements – Project remains in the earliest stage 

of design – facility planning. 

• MCDOT is selecting sites to perform a post-implementation review of up to 2 HIN 

corridors and 10 spot improvements. 

Advancing from Study to Design 

• Bel Pre Road - Design underway to implement safety measures using flex post and 

markings for 5 locations. Additional community outreach planned in winter/spring 2026. 

• Cherry Hill Bikeway project at 35% design and staff are preparing to submit a 

stormwater management plan for approval. Advancing design is delayed as 

management reviews project scope and funding needs. 

• Crystal Rock Drive from Father Hurley Blvd to Germantown Road – working on mid-term 

design. Last year, MCDOT installed a new traffic signal and crosswalks at the crash hot 

spot at the intersection with Waters Landing Drive/Clover Leaf Center Drive. 

• Montgomery Village Avenue and Midcounty Highway (MD 124) (by SHA as part of 

Pedestrian Safety Action Plan) - Design is underway through fall 2026 with construction 

expected to start in 2028. 

• Piney Branch Road from Sligo Creek Trail at the western limits to New Hampshire 

Avenue (MD650) currently at 35% design with additional design progressing through 

winter 2025/2026. 

• Randolph Road from Connecticut Ave to Georgia Ave - A public meeting was held in 

June 2025 to get feedback on preliminary concepts. Based on community input, the 

County is finalizing design of medium-term recommendations for pedestrian hybrid 

beacons, sidewalk widening, dynamic speed signs, and curb extensions. 

• University Blvd W (by SHA as part of Pedestrian Safety Action Plan) held a public 

informational workshop on November 14 and expects 30% design completion in January 

2026. 

Construction and Pilots: 

https://www.montgomerycountymd.gov/dot-dte/projects/GermantownMultimodal/index.html
https://montgomerycountymd.gov/dot-dte/projects/ShadyGroveStudy/index.html
https://www.montgomerycountymd.gov/DOT-PedSafety/PRSA/BelPreRd.html
https://montgomerycountymd.gov/dot-dte/projects/CherryHillRd/index.html
https://mdot-sha-md124-md355-to-woodfield-rd-mo9965176-maryland.hub.arcgis.com/
https://montgomerycountymd.gov/dot-dte/projects/PineyBranchRd/index.html
https://www.montgomerycountymd.gov/DOT-PedSafety/PRSA/RandolphRd.html
https://mdot-sha-md193-md97-to-us29-moa72b21-maryland.hub.arcgis.com/
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• Montgomery Village Avenue County Project 
o Construction underway with sidewalk, curb, and gutter repairs; updating sidewalk 

ramps for accessibility for people with disabilities; and adding median nose caps 
to protect the crosswalk. Final work, including repaving and marking upgrades, 
planned for spring 2026. 

o Pedestrian hybrid beacons are planned at Walkers Choice Rd (north) and 
Centerstage Road. The County will need additional easement prior to installation 
with the goal of installing before summer 2026. 

• New Hampshire Ave from University Blvd to Powder Mill Road (by SHA as part of 

Pedestrian Safety Action Plan) – on-going construction including bus pad installations 

and roadside and median work preparing for new light installations. 

• Spencerville Road (MD 198) – As part of SHA’s completes streets quick builds, SHA 
installed speed cushions to the west of Olk Columbia Pike to address speeding where 
the road curves. 

• Veirs Mill Road Bicycle & Pedestrian Improvements from Robindale Drive to Galt 
Avenue: design complete with utility work and property acquisition underway. 

S-2: Intersection Redesign 

• Description: Shorten crossing distances for pedestrians and cyclists and slow down the 

turning speed of vehicles through intersection modifications. Utilize quick build materials 

where appropriate. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Quick build projects completed year-to-date: 

o Curb bump out at Bushey Drive and Elby Street. 

o New crosswalk and pedestrian refuge island at Roswell Drive and Tenbrook 

Drive. 

o New crosswalk and pedestrian refuge island at Dennis Avenue and Julep 

Avenue. 

o Pedestrian refuge island, curb bump out and concrete median at Waring Station 

Road and Summer Oak Drive/School Entrance. 

o East Silver Spring Elementary School, curb extension at the Intersection Sligo 

Ave and Mississippi Ave) 

o Bradley Hills Elementary School – sidewalk ramps and crosswalk improvements 

at the intersection of Mckinley Street and Jefferson Street 

o Woodlin Elementary School- Various locations 

▪ Louis Street & Lanier Drive/Luzerne Avenue: Bump-out installation 

▪ Luzerne Avenue & 2nd Avenue: sidewalk ramp improvements and new 

crosswalk 

▪ Luzerne Avenue & Glenridge Drive: sidewalk ramp improvements and 

new crosswalk 

▪ Luzerne Avenue & Warren Street: sidewalk ramp improvements and new 

crosswalk 

• Intersection and spot improvement projects: 

o Randolph and Lindell stormwater management plan has been submitted.  

https://www.montgomerycountymd.gov/DOT-PedSafety/PRSA/MontgomeryVillageAve.html
https://mdot-sha-md650-univ-blvd-to-powder-mill-rd-pga485176-maryland.hub.arcgis.com/
https://experience.arcgis.com/experience/bf45bd3dc623428bb05c5290687a742d/page/Complete-Streets-Quick-Builds
https://www.montgomerycountymd.gov/dot-dte/projects/VeirsMillBRT/
https://www.montgomerycountymd.gov/DOT-Traffic/Resources/Files/PDF/ISI%20Projects/Randolph%20at%20Lindell_Concept_20221207.pdf
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o River Road and Westbard Avenue design is being finalized for submission to the 

State Highway Administration. 

o Goshen Road and Severn Road is currently in design. 

o Georgia Avenue and Blueridge Avenue is currently in construction. 

o Dennis Avenue and Procter Street roundabout is under construction.  

• The County is coordinating with the State Highway Administration and WSSC on the 

removal of “hot right” turn lanes at Old Georgetown Road and Rockville Pike. The design 

is finalized and permits are received. Construction will be funded through a RAISE (now 

BUILD) grant that will also construct the north entrance to the North Bethesda metro 

station. 

• MCDOT received a grant from USDOT under the Safe Streets and Roads for All (SS4A) 

program to implement quick build projects at up to 100 locations. MCDOT is working 

with FHWA Maryland to develop a grant agreement prior to starting the procurement 

process. 

See Action Item S-9 below for additional intersection projects related to Safe Routes to School. 

S-3: Protected Crossings (Priority Action Item) 

• Description: Provide additional protected crossing locations by installing new traffic 

signals and beacons, with priority installations in high crash risk areas with infrequent 

crossing opportunities. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

4 traffic signals under construction 

• Faroe Place & Parkland Drive for Safe Routes to School 

• Grubb Rd & Colston Drive for Safe Routes to School 

• Bel Pre Road & Rippling Brook for HIN corridor 

• Broadbirch Drive and Entrance to Orchard Center 

Pedestrian Hybrid Beacons in construction 

• Darnestown Road and Yearling Drive 

• Old Georgetown Road (MD 187) and Cordell Avenue to replace existing flashing 

beacon. 

Pedestrian Hybrid Beacons planned under the Highway Safety Improvement Program (HSIP) 

grant. Currently working with the State Highway Administration to accept and approve the 

County’s proposed contract awardee. 

• 2 on Montrose Road in North Bethesda at Montrose Village Terrace and Wilmart Street 

• 2 on Willard Avenue in Friendship Heights at Shoemaker Farm Lane and North Park 

Avenue 

S-4: Signal Timing and Phasing (Priority Action Item) 

• Description: Where appropriate, modify signal phasing and timing to provide protection 

for all road users. 

https://www.montgomerycountymd.gov/dot-traffic/isiprojects/dennisandproctor.html
https://www.montgomerycountymd.gov/whiteflint/index.html
https://www.transportation.gov/BUILDgrants/awards
https://www.transportation.gov/BUILDgrants/awards
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• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Under the Safe Streets Act of 2023, MCDOT completed its study of the 232 intersections 

identified that met the Safe Streets Act criteria. 18 intersections were identified as not applicable 

due to either not having any pedestrian crossing or being exclusive for pedestrians where no 

cars are entering during the crossing phase. 8 intersections are on hold due to upcoming 

construction or additional review needed. MCDOT will continue to monitor safety performance 

and community concerns. 

All High Injury Network corridors that overlap with the Safe Streets Act criteria have substantially 

completed no-turn-on-red sign and leading pedestrian interval installations. Three intersections 

along County HIN corridors are pending installation as the signals require additional changes or 

planned construction. These include the following HIN corridors: 

• Randolph Road between Georgia Avenue and Connecticut Avenue 

• Cherry Hill Road between Columbia Pike and County Line 

• Shady Grove Road from Key West Avenue to Midcounty Highway. The intersection with 

Research Boulevard is pending as it requires additional changes. 

• Midcounty Highway and Washington Grove Lane 

• Montgomery Village Avenue from Stedwick Road to Arrowhead Road 

• Crystal Rock Drive from Father Hurley Boulevard to Century Boulevard 

• Middlebrook Road at Crystal Rock Drive 

• Lost Knife Road and Contour Road. The intersection with Odenhal Avenue is pending. 

• Ridge Road and Observation Drive 

• Redland Road from Somerville Drive to Redland Park Place 

• Democracy Boulevard between Old Georgetown Road and I-270. Democracy Boulevard 

and Fernwood Road is still pending. 

• Tuckerman Lane and Grosvenor Place 

• Bel Pre Road and Entrance to Plaza Del Mercado 

S-5: Corridor Access Management 

• Description: Assess and remediate safety concerns created by uncontrolled turning 

movements to and from arterial and collector roads to neighborhoods and driveways 

with direct access with a specific focus on left turn safety issues. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Left turn signal modifications: 

• Montrose Road & Tildenwood Lane - remove permissive left to exclusive for left turns 

from Montrose Road. 

• Montgomery Village Avenue & Centerway Road - changed from no left turn signal and 

added exclusive/permissive left turn signal from Montgomery Village Avenue as part of 

HIN project. 

https://apps.montgomerycountymd.gov/ccllims/BillDetailsPage?RecordId=2786
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• Observation Drive & Milestone Center Drive - increased available green time for the side 

streets. 

• Increased the duration of green light time for the eastbound and westbound Weller Road 

at Connecticut Avenue. 

• Randolph Road at Selfridge Road: MCDOT will change the left turn signal from 

Exclusive/Permissive Turns to Exclusive Turns Only. 

• Observation Drive at Seneca Meadow/ Shakespeare: MCDOT will change the left turn 

signal from Exclusive Permissive to Exclusive Turns Only. 

• Watkins Mill Road at Century Way Drive signal phasing adjusted to address confusion 

and conflicts resulting from exclusive/permissive lefts in combination with lead 

pedestrian signal. 

MCDOT is constructing a project to modify the left-turn movement on northbound Grandview 

Avenue and Blueridge Avenue and will be completed in spring 2026. 

Updates to the County Code (Ch. 49, 50, 59) are expected to begin around the end of 2025 / 

early 2026 as a partnership between Montgomery Planning and MCDOT. There is no defined 

schedule, but it is likely that they will be intended for the current Council at some point in later 

2026.  

S-6: Roadway Departure 

• Description: Improve roadways where run off the road crashes are prevalent, at curves 

and along country roads, utilizing repaving and safety programs. Prevent run-off-the-

road events using higher friction road surface materials and guardrails, reduce serious 

collisions by removing fixed objects and using breakaway poles. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCDOT and SHA have worked to complete utility coordination, NEPA exclusions, and 

preparing a bid package that meets County, State, and Federal requirements. The grant 

agreement was reviewed by the County and sent to SHA for signatures. The grant funding has 

been added to the MWCOG Transportation Improvement Program.  

S-7: Separated, Low-Stress Bicycle Facilities (Priority Action Item) 

• Description: Build bikeways identified within the Tier 1 network of the Bicycle Master 

Plan. Prioritization of any bike facility projects must also prioritize upgrading known high 

crash risk roads. Tier 2 and 3 should be considered when opportunities arise such as 

redevelopment, repaving, or would increase safety on a high crash risk road. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCDOT and SHA have 28 bikeway and shared use path projects planned or underway for this 

fiscal year. 17 are in the design phase, 6 have finished design and pending construction, 4 are 

under construction, and one completed construction. 

Bikeways under design: 

https://www.mwcog.org/transportation/plans/transportation-improvement-program/
https://www.montgomerycountymd.gov/dot-dte/bikeways/index.html
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• Burlington Ave/13th St Cycle track 60% design is underway with mandatory referral to 

the Planning Board expected in winter 2026. 

• Carroll Ave bikeway is expected to reach 90% design by summer 2026. A virtual public 

hearing was held on Tuesday, October 28, 2025. 

• Cheltenham Drive Bikeway - Mandatory Referral Hearing completed in December 2025. 

Progressing with 70% design, expecting completion winter 2025/2026. 

• Cherry Hill Road bikeway reached 35% design in spring 2025. Delays due to project 

scope and design changes and to coordinate with upcoming development project. Staff 

are developing a stormwater management concept for submittal. 

• Dale Drive Shared Use Path and Safety Improvements. Pending final Tree Save Plan 

approval from M-NCPPC prior to final design plan submission. Property acquisition effort 

is ongoing and anticipating to finish in spring 2026. Utility relocation to begin in summer 

2026 prior to breaking ground for construction. 

• East Silver Spring Greenway utility investigation performed in September and October 

2025 to determine potential utility impacts and costs as part of on-going design. 

• Flower Avenue bikeway (also related to action item T-1) utility Coordination and property 

acquisitions are ongoing. Anticipate 90% design completion by late spring 2026. A virtual 

public hearing was held on Wednesday, December 10, 2025. 

• Good Hope Road Shared Use Path Extension. Design completion is expected in spring 

2026 with construction starting summer 2026. 

• Heritage Triangle Trail – Phase I, Dr. Bird/Norwood Road from MD 108 to Layhill Road, 

95% plans completed. Working on permits and MOU with Parks regarding construction. 

• Martin Street Shared Use Path - Facility design is underway and staff are preparing for 

Mandatory Referral to the Planning Board. The stormwater management concepts have 

been approved. 

• Montgomery Ln/Ave Cycle track Phase 2C is currently at 95% design. 

• Sandy Spring Bikeway - MCDOT coordinating with SHA. The project remains in the 

design phase. An approved National Environmental Policy Act (NEPA) document has 

been received. 

• Norwood Road Shared Use Path from MD108/Olney-Sandy Spring Road to Ashton 

Forest Way reached 90% design with design completion expected winter 2026. 

Construction estimated to start summer 2026. 

• Norwood Road Shared Use Path near Blake High School at 35% Design. Design delays 

are due to need for additional water quality assessments where the project goes through 

a special protection area. Mandatory referral to the Planning Board anticipated in spring 

2026. 

• Piney Branch Road Separated Bike Facilities Project at 35% design with additional 

design progressing winter 25/26. 

• Tuckerman Lane sidewalk/bikeway project reached 35% design in spring 2022 and held 

mandatory referral in May 2023. The project has been funded for final design and 

construction starting in FY27. 

• Woodmont Phase II (Wisconsin Ave to Miller Ave & Montgomery Ln to Norfolk Ave) at 

90% design. MCDOT is applying for permits and coordinating with State Highway 

Administration on traffic signals. 

Bikeways with final design ready for construction: 

https://www.montgomerycountymd.gov/dot-dte/projects/13thstburlington/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/CarrollAve/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/cheltenham/index.html
https://montgomerycountymd.gov/dot-dte/projects/CherryHillRd/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://montgomerycountymd.gov/dot-dte/projects/EastSilverSpring/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/FlowerAvenueBikeLanes/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/GoodHopeRd/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/martinstreet/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://mdot-sha-md108-dr-bird-rd-to-norwood-rd-mo0785188-maryland.hub.arcgis.com/
https://montgomerycountymd.gov/dot-dte/projects/norwood/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/norwoodroadsup/index.html
https://montgomerycountymd.gov/dot-dte/projects/PineyBranchRd/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://apps.montgomerycountymd.gov/BASISCAPITAL/Common/Project.aspx?ID=P502302
https://apps.montgomerycountymd.gov/BASISCAPITAL/Common/Project.aspx?ID=P502302
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
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• Amherst Avenue bikeway design completed. Property acquisition effort for construction 

easement is underway. Minor utility relocation is scheduled to start in spring 2026. 

Construction is anticipated to begin fall 2026. 

• Bowie Mill Road bikeway design complete with construction to start fall 2027. 

• Fenton Street cycle track. MCDOT is coordinating with utility companies. Construction is 

expected to start in mid- to late-2026 and last 18 to 24 months. 

• MacArthur Boulevard from I-495 to DC - Pending approval from US Army Corps of 

Engineers (USACE) on final design, and coordinating with Division of Highway Services 

to consolidate construction work and roadway resurfacing effort to minimize impacts to 

community and USACE Washington Aqueducts. Construction is currently anticipated to 

begin in fall 2026. 

• MD355 Clarksburg Road shared use path. Construction is estimated to begin in spring 

2026. 

• Veirs Mill Road Bicycle & Pedestrian Improvements reached final design. Right-of-way 

acquisition and utility relocation underway. 

Bikeways under construction: 

• Capital Crescent Trail along the Purple Line construction is ongoing with 67% complete 

with trail expected to open in summer 2026. 

• McComas Neighborhood Greenway construction started November 2025 with 

intersection improvements along McComas Avenue, including: install raised 

crosswalks/intersections, curb extensions, splitter islands, crosswalk striping, new 

sidewalk connections, and curb ramp upgrades to the latest ADA standards. Intersection 

improvements along Drumm Avenue, including: installing curb extensions, speed 

humps, crosswalk striping, new sidewalk connections, and curb ramp upgrades to the 

latest ADA standards. 

• MD 355 Grosvenor shared use path – Ongoing construction by contractor. The 

contractor finished work on the bioswales and will continue work on stormwater 

infrastructure and slope stabilization. 

• Metropolitan Branch Trail Phase 2A in Downtown Silver Spring construction started in 

March 2024 and expected to be substantially completed in fall 2026. 

Bikeways completed: 

• Marinelli Road bikeway phase 1 construction started spring 2025 completed summer 

2025. 

S-8: Safe Trail Crossings 

• Description: Systematically upgrade the 156 trail crossings for safety improvements 

and develop safe trail connections to neighborhoods. Create standalone CIP projects for 

larger improvements such as major signal improvements or bridges. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Little Falls Parkway construction is underway and, depending on weather conditions, will 
be completed in winter 2026. 

https://www.montgomerycountymd.gov/dot-dte/projects/amherstave/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bowiemillrd/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/mcarthurseg3/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/VeirsMillBRT/
https://www.purplelinemd.com/updates
https://www.montgomerycountymd.gov/dot-dte/projects/McComasAve/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://montgomerycountymd.gov/dot-dte/projects/Metropolitan-Phase2A/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/MarinellRd/index.html
https://montgomeryparks.org/projects/directory/little-falls-pilotproject/
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• Parks received a Safe Streets and Roads for All (SS4A) federal grant to improve trail 
connectivity and safety along the Sligo Creek Trail, Matthew Henson Trail, and around 
Wheaton Regional Park. Parks developed concept projects at over 24 different locations 
throughout the three indicated regions. Staff are nearing final design and permits for first 
design batch consists of projects near Wheaton Regional Park, Matthew Henson Trail, 
and Sligo Creek Parkway (MD 97 Georgia Ave). 

• Parks have continued design of safety improvements at various Park hard surface and 

natural surface trails throughout the County. Staff are working with our unit price 

contractor to continue to build previously designed improvements and reduce our 

backlog of construction work. 

S-9: Safe Routes to School Engineering Projects 

• Description: Evaluate the infrastructure safety needs and construct improvements near 

MCPS schools to improve access and encourage students to walk to school (sidewalks, 

protected crossings, crossing guards, appropriate speed limits, etc.) 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Walk Audits: MCDOT will complete 15 walk shed safety audits this fiscal year. 

Elementary Schools 

• Ashburton 

• Bells Mill 

• Cold Spring 

• Dr. Charles R. Drew 

• Flower Hill 

• Glenallen 

• Ronald McNair 

• William B. Gibbs, Jr. 

• William T. Page 

• Wilson Wims 

Middle Schools 

• Francis Scott Key 

• Hallie Wells 

• Parkland 

High Schools 

• Walter Johnson 

• Winston Churchill 

Spot improvement projects completed: 

• Ridgeview Middle - improvements at Longdraft Road and Frenshire Road; Longdraft 

Road and Sioux Lane. 

• Sargent Shriver Elementary - curb bump outs at Bushey Drive and Elby Street 

https://montgomeryparks.org/projects/directory/safe-streets-roads-for-all-ss4a-grant/
https://montgomeryparks.org/projects/directory/vision-zero-program/
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/resources.html


 

Page 14 of 26 
 

• Watkins Mill High School - new sidewalk on the northern side of Watkins Mill Road from 

Apple Ridge Road to the Greenway Trail entrance. 

• Wood Acres Elementary - curb extensions, concrete refuge island at 3 intersections, 

new roundabout at Cromwell Drive and Brookeway Drive. 

• Roberto Clemente Middle - multiple bump outs and pedestrian refuge islands along 

Waring Station Road and a raised concrete median to restrict illegal U-turn movements. 

Sidewalks near schools: 

• Completed 

o Watkins Mill High School -Installation of approximately 1,350 linear feet of 

sidewalk on the northern side of Watkins Mills Road from Apple Ridge Road to 

the Greenway Trail Rolling Terrace Elementary School - Sidewalk along Ludlow 

Street completed in December 2025. 

• Planned 

o MLK Middle School - sidewalk planned for summer 2026 

o Cabin John Middle School along Bells Mill Road 

Speed limits: Reduced the speed limit of residential streets within White Oak Elementary 

School Walkshed from 25 to 20mph. 

S-10: Provide Safety Upgrades During Routine Maintenance 

• Description: Utilize repaving, tree pruning, and other maintenance schedules to provide 

lane widths, pedestrian and bicycle infrastructure, and other safety countermeasures as 

described in the CSDG that will bring the design speed closer to the speed limit and 

clear sightlines and walking paths from overgrowth. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCDOT Division of Highway Services is advancing safety improvements as part of a curb, 

gutter, and repaving project along Montgomery Village Avenue. 

S-11: Improved Lighting (Priority Action Item) 

• Description: Improve nighttime illumination utilizing leading practices for illumination 

and lighting, regular identification and replacement dark or dim streetlight luminaires, 

and installing lighting in areas with high crash risk and high pedestrian crossing 

locations. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

CBD Projects: MCDOT has ordered all materials to complete upgrades in the Wheaton CBD 

and will be completed by summer 2026. 

US29 Infill Lighting: Design of project has been submitted to SHA for review. The project is 

awaiting a Memorandum of Understanding (MOU) from SHA before moving to construction. 

https://www.montgomerycountymd.gov/DOT-PedSafety/SRTS/SidewalkProposals/MartinLutherKingMS.html
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S-12: Sidewalk Repair and Clearance 

• Description: Ensure sidewalks are in good repair, free from obstructions, and meet or 

exceed the Americans with Disabilities Act (ADA) requirements. Continue to update 

sidewalk survey to proactively address trip and other hazards from uneven or blocked 

sidewalks. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCDOT Division of Highway Services continues to remove hazards from existing sidewalks 

based on sidewalk surveys and resident requests. 

S-13: Sidewalk Construction and Upgrades (Priority Action Item) 

• Description: Construct and reconstruct sidewalks with proper clearance and street 

buffer zones as recommended in the Complete Streets Design Guide. Leverage 

temporary measures, such as walking lanes, on low traffic volume roads. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Minor Sidewalk Projects: 2.2 miles of sidewalk installed this fiscal year under sidewalk 

minor program. 

• Maryland Route 198 sidewalk: The project scope is changed. Instead of a sidewalk a 

shared use path will be designed and constructed. The stormwater management 

concept has been approved. Mandatory referral to the Planning Board is anticipated to 

be held by May 2026. 

• Oak Drive MD 27 sidewalk: Final design expected in FY27 with construction in FY28. 

• Sidewalks near Purple Line stations: Public Workshops have been conducted for the 

Takoma Langley and Piney Branch Purple Line Stations to propose new sidewalk 

construction. 6 priority projects were identified and construction started in the fall of 

2025. Next is to prepare for the new sidewalk workshops for the Long Branch and 

Manchester Place stations. The workshop is anticipated to be scheduled in the winter of 

2025/2026. 

See action item S-7 for shared use path projects underway. 

S-14: High Visibility Equipment and Markings 

• Description: Continue using regular maintenance to upgrade traffic signals to have 

retroreflective borders and refresh/install new crosswalks with continental striping. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Crosswalk refresh: MCDOT has restriped 498 crosswalks in the first quarter of FY26. 

• Retroreflective borders around traffic signals and pedestrian hybrid beacons: 6 

work orders issued for installing retroreflective borders and on target to complete 10 this 

fiscal year. 

https://www.montgomerycountymd.gov/dot-dte/sidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/sidewalk/index.html
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S-15: Shared Streets 

• Description: Develop a permanent version of the Shared Streets program created in 

2020 to rethink how public right-of-way is used that can prioritize non-motorist travel and 

provide benefits to businesses and residents. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Steateries: 

• Wheaton Steatery: MidCounty RSC maintaining Price Ave & Elkin St with reactivation 

this spring. 

• Bethesda Woodmont Avenue: Being advanced by private developer in charge of this 

section of Woodmont. 

• Silver Spring Ellsworth Drive – Private developer has closed the street to thru traffic and 

provided tables and seating. 

Shared Streets: Newell Street facility planning is complete. 

S-16: Data Informed Decisions 

• Description: Utilize and combine data sources regarding crashes, infrastructure, land 

use, traffic volume, etc. to identify high crash risk areas and potential countermeasures. 

Infuse data in the budget and decision-making process to improve safety and equitable 

outcomes. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• The Vision Zero data website provides a monthly summary report for non-motorist 

(pedestrian, bicycle, and scooter riders) involved crashes. 

• The Maryland Highway Safety Office continues to provide timely updates to the 

statewide fatal crash dashboard. 

• In the coming year, the online project map will be updated to add more information and 

move to the newest version of the application. 

• The High Injury Network update is scheduled to start in winter/spring 2026. 

S-17: Equitable Project Intake and Selection 

• Description: Continue using regular maintenance to upgrade traffic signals to have 

retroreflective borders and refresh/install new crosswalks with continental striping. 

• FY26 Status: Behind Schedule, Work Underway 

FY26 Implementation: 

• Distribution of community requests versus crash risk: The crash and request data 

analysis are being updated through the end of FY25 and exploring adding in a section 

about requests for automated traffic enforcement. 

• Vision Zero focused equity training: The Office of Racial Equity and Social Justice 

provided the steps necessary to develop a course. Next is to scope out a project plan 

and resources necessary to create the training. 

https://www.montgomerycountymd.gov/visionzero/data.html
https://zerodeathsmd.gov/resources/crashdata/crashdashboard/
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M-1: Examine Speed Limit on Transportation Projects (Priority Action 

Item) 

• Description: Use ongoing safety and maintenance projects as an opportunity to review 

potential modifications to roadway design, through geometric or lane width changes, to 

bring the design speed in line with the desired target and posted speed limit. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Reduced the speed limit of residential streets within White Oak Elementary School 

Walkshed from 25 to 20mph. 

• Kersey Road in Kemp Mill from 25 to 20 

• Woodside Park neighborhood streets from 25 to 20 

• Randolph Hills south of Garrett Park Road neighborhood streets from 25 to 20 

• Local roads around MD 121 in Burdette from 25 to 20.  

MCDOT has an online map to show all County maintained roadways with recent posted speed 

limit changes. 

M-2: Speed Management Policy 

• Description: Utilize leading, evidence-based practices for setting context sensitive 

speed limits that align with Vision Zero and the safe systems approach. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Complete Streets established target speeds on all County roads and the 2025 Master Plan of 

Highways and Transitways refined and reaffirmed target speeds throughout the master planned 

road network. The 2024 Curbless & Shared Streets Design Guide further established very slow 

speeds along those two specific street types. At this stage the County appears to be largely in 

line with Vision Zero goals, though continued efforts remain necessary at the State level for 

streets less than 15 MPH. 

The County will monitor bills introduced during the 2026 Maryland General Assembly to ensure 

the County maintains or expands the County or SHA authority to set context sensitive speed 

limits. 

M-3: Enforcement of Speed Limits 

• Description: Utilize hybrid (automated and officer initiated) approach for keeping drivers 

of motor vehicles at or below the speed limit. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Saturation patrols and corridors: MCPD continued speed/aggressive driving 

enforcement efforts throughout the 2025 calendar year and will continue into CY2026. 

As part of these efforts MCPD increased patrols around schools at the beginning of the 

school year. These efforts were supported by the Maryland Highway Safety Office and 

ran in conjunction with NHTSA's anti-speed campaigns. 

https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
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• Utilizing red-light cameras as speed cameras: Speed on green use has been 

approved and will begin testing in 2026. 

• Red-light and speed camera expansion: MCPD has started receiving new speed 

cameras under the new contract. 

T-1: Pedestrian and Bicycle Infrastructure Improvements Along New 

Transportation Projects (Priority Action Item) 

• Description: Build pedestrian and bicycle infrastructure and wayfinding for Purple Line 

and future Bus Rapid Transit (BRT) routes to create complete streets on transit 

corridors. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Ped/bike projects are being designed along with the MD 355 (Rockville Pike, Hungerford Drive, 

Frederick Road) and MD 586 (Veirs Mill Road) bus rapid transit projects.  

• MD 355 BRT central phase is currently under environmental review with final design 
expected in 2026 and 2027. 

• Veirs Mill Road (MD 586) completed design and utility relocation has started. 

• Along US29, MCDOT is developing the concept to a preliminary level of design for the 
median bus lane hybrid concept. 

 

Along and around the Purple Line, design underway for building bike lanes Flower Avenue, 

Carroll Avenue, Piney Branch Avenue, and 16th St (MD 390) near the Woodside Purple Line 

station. Full construction activity continued along the Capital Crescent Trail, and the 

Metropolitan Branch Trail Phase 2A in Downtown Silver Spring. 

T-2: Transit Stop Safety (Priority Action Item) 

• Description: Provide safe crossings to and from transit stops through auditing transit 

stops and implementing audit recommendations. Develop consistent bus stop 

infrastructure (poles, benches, shelters, etc.) 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Safe crossings to bus stops projects: 

• Montgomery Village Avenue: Installing two pedestrian hybrid beacons at currently 

unprotected crossings with bus stops. 

• New Hampshire Avenue (SHA PSAP project): Improved pedestrian signal timing, bus 

stop relocations, and median barriers. 

MCDOT will reconstruct floating bus stops in Downtown Silver Spring at Spring Street & 

Ellsworth Drive and Cedar Street & Pershing Avenue to bring the existing stops up to the 

current design standard. The project is currently in procurement of a contractor. 

https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.purplelinemd.com/construction/construction-updates
https://montgomerycountymd.gov/dot-dte/projects/Metropolitan-Phase2A/index.html
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T-3: School Bus Stop Safety 

• Description: Systematically review and upgrade school bus stop locations and pick 

up/drop off at schools to ensure student safety. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

For crashes occurring between July 1 and December 31, Montgomery County Police referred 

30 crashes going to or from school: 

• 11 to Montgomery County Department of Transportation, 

• 10 to the State Highway Administration, 

• 5 to Public Schools, 

• 1 to City of Rockville 

• 1 to City of Gaithersburg 

• 2 to Montgomery College 

MCDOT posts the results of their crash reviews on their website. 

T-4: Eliminate Sidewalk Obstructions 

• Description: Provide clearance space on sidewalks and consider restrictions or bans to 

ensure placement of signs, newspaper boxes, and trash bins do not block safe passage. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCDOT Divisions utilize pedestrian level of comfort, field surveys, sidewalk inventory, and 

resident feedback to identify sidewalk projects and where it is feasible to provide additional 

clearance. 

T-5: Maintenance of Travel (MOT) during Sidewalk and Road Closures 

• Description: Ensure construction and other road closures do not create roadway safety 

hazards by utilizing County and State laws and policies to enforce the law and 

communicate with the public about closures and how to report violations. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

The Department of Permitting Services debuted new interactive apps showing active permits, 

including right of way permits, in February 2024. A construction activities map showing all right-

of-way permits has been in place for a few years now. DPS will work with our GIS analyst to 

separate Maintenance of Traffic permits from all other ROW permits for better transparency to 

the public.  

T-6: Bike and Micromobility Parking 

• Description: Install micromobility corrals across the County, with priority in major activity 

centers, to provide safe and convenient parking for bikes and other micromobility 

devices (e.g., e-scooters) to keep the sidewalks, bike lanes, and roads clear. 

• FY26 Status: On-Going and On-Schedule 

https://www.montgomerycountymd.gov/DOT-Traffic/Studies/Reviews/CrashReviews/CrashReviewIndex.html
https://montgomerycountymd.gov/DPS/gis-maps/index.html
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FY26 Implementation: 

Silver Spring secure bike parking facility: Design is complete and staff are completing the 

procurement of a contractor. Construction expected to begin in spring 2026. 

Micromobility corrals: 4 bike racks have been installed since July. MCDOT also works with e-

scooter vendors to develop digital corrals. 

E-Scooter Education and Training: MCDOT continues to promote on social media safe e-

scooter riding and parking information throughout the year. 

T-7: Curbside Management 

• Description: Prioritize curbside space to meet the needs and policy goals for urban 

areas and ensure use reduces conflict amongst road users. This includes creating and 

expanding pick up/drop off zones, unloading, and short-term parking close to building 

entrances. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

The Curbside Management effort is ongoing. It completed the Literature Review task, the Policy 

Development task is nearly complete (currently updating the draft per comments received), and 

the Design Details task is now underway. 

T-8: Snow Removal from Bike Facilities, Sidewalks, and Transit Stops 

• Description: Clarify County Government’s responsibility for snow clearance from 

sidewalks and bike lanes similar to how it is cleared from roadways. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCDOT Highway Services had four snow and sleet events with full mobilization and two of 

these included sidewalks clearing in December 2025.  

T-9: Parking Lot Design and Construction 

• Description: Redeveloped or newly constructed parking lots and garages are safe for 

pedestrians, cyclists, and people using assistive mobility devices to access and 

navigate. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

The project consultant is developing a literature review of best practices for multimodal safety in 

parking lot/structure design, in addition to other topics like stormwater management and urban 

design. There have been several interagency stakeholder meetings to understand current 

county practices and concerns. 

T-10: Safety Audit of County Owned Parking Lots and Garages 

• Description: Review and modify County owned parking lots and garages to eliminate 

conflicts when entering and navigating the facilities. 

https://youtu.be/Q-Oo1fT2LTw?si=xUn5pEiMwx4pMMyw
https://youtu.be/Q-Oo1fT2LTw?si=xUn5pEiMwx4pMMyw
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• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Parking Management is working with Montgomery Planning as part of the Parking Lot Design 

Guidelines project to potentially incorporate recommendations for future safety projects in PLD 

lots and garages.  

C: Transportation and Land Use Planning 

• Description: Incorporate Vision Zero and a safe systems approach into functional and 

area master plans, development review, and subdivision staging. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Green Street Design Guidelines: Pre-planning is ongoing. 

• Georgia Avenue Corridor Master Plan: Pre-planning and interagency coordination is 

ongoing. Planners are currently conducting analysis and preparing to begin community 

engagement and developing a scope of work for the plan. The plan boundary has not 

been approved by the Planning Board. 

• University Boulevard Master Plan: The University Boulevard Plan was approved by 

the County Council. It will be adopted by the full M-NCPPC in early 2026. 

• Pedestrian Master Plan: Planning Staff are evaluating the Pedestrian Master Plan's key 

actions with an eye toward short-, medium-, and long-term implementation, both in the 

department, across county government, and in coordination with our state partners. 

Changes in pedestrian level-of-comfort and project implementation shown in the 2025 

Travel Monitoring Report presented to the Planning Board in December 2025. 

• Master Plan of Highways and Transitways: The Montgomery County Council voted to 

approve the Montgomery Planning’s 2025 Update to the Master Plan of Highways and 

Transitways on July 29, 2025. 

V-1: Safer County Vehicle Fleet 

• Description: When replacing County fleet and emergency response vehicles, ensure 

the vehicles are equipped with life-saving crash avoidance technology and vehicles are 

right sized for the areas they serve. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

As Montgomery County continues to modernize its vehicle fleet it will continue to include 

enhanced safety features like collision avoidance, blind spot monitoring, backup cameras, 

parking sensors, and other safety enhancements as automotive manufactures make them 

available. 

V-2: Prepare for Autonomous Vehicles 

• Description: Prepare the County's infrastructure for vehicles that will communicate with 

each other and the infrastructure. 

• FY26 Status: On-Going and On-Schedule 

https://montgomeryplanning.org/planning/transportation/transportation-monitoring/2025-travel-monitoring-report/
https://montgomeryplanning.org/planning/transportation/transportation-monitoring/2025-travel-monitoring-report/
https://www.montgomerycountymd.gov/council/
https://www.montgomeryplanning.org/
https://montgomeryplanning.org/planning/transportation/highway-planning/master-plan-of-highways-and-transitways/2024-technical-update/
https://montgomeryplanning.org/planning/transportation/highway-planning/master-plan-of-highways-and-transitways/2024-technical-update/


 

Page 22 of 26 
 

FY26 Implementation: 

• MCDOT continues its membership on the statewide Connected and Automated Vehicle 

Program. 

• There are 3 sites available for vehicle testing including 2 test tracks. 

• Montgomery County has DSRC and Cellular Vehicle-to-Everything (C-V2X) running 

along Quince Orchard Road (MD 124) and Darnestown Road (MD 28) in Gaithersburg. 

P-1: Outreach and Education to the Community 

• Description: Improve project communication and outreach to a broader audience and 

on multiple communication channels utilizing County Government outreach staff on 

safety topics relevant to Montgomery County’s identified safety problems and 

demographics. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Fall and winter campaigns: 

• Ongoing - Walking Wednesdays 

• Halloween - Public Safety Trunk or Treat 

• November through December - Holiday Alcohol Task Force 

Summer and early fall campaigns: 

• July 4 - anti-impaired driving with WRAP SoberRide and statewide saturation patrols. 

• August 5 - National Night Out. 

• August 18 to September 13 - coordinated Back to School safety campaign 

o MCPD Central and District Traffic Officers focused on school zone enforcement 

before and in early weeks of the school year starting. 

o MCDOT attended Back to School nights to inform the community of walk shed 

studies being performed in their area. 

o Walking Wednesdays start at the end of September. 

• September 30 - news conference with County and State leadership about new 

automated speed enforcement laws taking effect October 1. 

Event photos are available on MCDOT Pedestrian Safety Flickr page at MCDOT Traffic | Flickr. 

P-2: Collaboration with Community Partners and Ambassadors 

• Description: Work with existing community groups, County outreach staff, and 

community ambassadors to increase the amount of public feedback and raise 

awareness for traffic safety projects and campaigns. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Youth Ambassadors: Applications for the Youth Ambassador Program opened in November 

2025 and selections were made in December 2025. MCDOT received 142 applications and 

invited 39 students to join the January 2026 orientation. 

https://cav.mdot.maryland.gov/working-group/
https://cav.mdot.maryland.gov/working-group/
https://maryland.maps.arcgis.com/apps/dashboards/c2f86b5e16084c278a869f9192b749ef
https://www.flickr.com/photos/195568163%40N06/albums/72177720328948031/
https://www2.montgomerycountymd.gov/mcgportalapps/Press_Detail_Pol.aspx?Item_ID=47686
https://www2.montgomerycountymd.gov/mcgportalapps/Press_Detail_Pol.aspx?Item_ID=47686
https://www.flickr.com/photos/195568163%40N06/
https://www.montgomerycountymd.gov/DOT-pedsafety/VZYA/
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Older Driver Outreach:  

• July 10 safety presentation at the Damascus Senior Center. 

• Coordination with HHS Senior programs for promoting safety resources to older adults. 

Continued partnerships with the following partners outside of Montgomery County 

Government: 

• Public Schools (Walking Wednesdays, bike rodeos, and bus stop safety) 
• Grocery stores and shopping malls (providing space for community engagement) 
• Community associations (presentations and outreach at community events) 
• MD Motor Vehicle Administration (providing space for community engagement) 
• MD Highway Safety Office (coordination of safety plan implementation and community 

engagement) 
• MD State Highway Administration (coordination on safety projects and outreach) 
• Maryland-National Capital Park and Planning Commission (joint efforts on policy 

updates) 
Montgomery County remains membership with the Vision Zero Network and the Road to Zero 

coalition. 

P-3: Coordination of Campaigns 

• Description: Wrap around planned safety projects with education, encouragement, 

outreach, and enforcement. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• County HIN projects: Outreach planned for advancing Bel Pre Road HIN project this 

year. 

• State HIN/PSAP projects: 

o New Hampshire Avenue groundbreaking ceremony July 15 

o University Boulevard public open house in November 2025 to share initial 

designs and collect feedback. 

o SHA announced funding for Georgia Avenue (MD 97) Montgomery Hills project 

with construction anticipated in 2028. 

• Bus Rapid Transit projects with safety aspects on HIN corridors: 

o Veirs Mill Road update as utility work started on October 21, 2025 

o New Hampshire Avenue project team is finalizing the study for submission to the 

Planning Board and County Council for fall 2025. 

 

P-4: Ending Impaired Driving Deaths (Priority Action Item) 

• Description: Implement a multifaceted program towards ending impaired driving deaths 

with focus on prevention and treatment. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

https://flic.kr/s/aHBqjCm9kb
https://www.roads.maryland.gov/mdotsha/pages/pressreleasedetails.aspx?newsId=5440&PageId=818
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• DUI Court: MCPD supports the effort and concept of DUI Court within Montgomery 

County. Currently the court is still in its infancy. Law enforcement involvement will be a 

positive step in the future, but currently there isn't a structure that utilizes this resource 

fully. The hope is to step back into the effort once the court is more established. 

• Officer training on preliminary breath tests (pbt): MCPD has the Preliminary Breath 

Test inventory available and hopes to train officers prior to, or during, the Holiday Task 

Force. 

• Cross-agency partnerships to deter impaired driving: MCPD is continuing to interact 

with community partners, as well as institutions of higher education on various projects. 

Alcohol Beverage Service, University of Maryland, and Police are currently awaiting a 

report from UMD as a result of recent focus groups within Montgomery County regarding 

alcohol intoxication, impaired driving, and views on drinking. The hope is focus groups 

will best help to determine how to educate people about drunk and drugged driving. 

• Increased warrant service for people failing to appear in court for impaired 

driving: County Police partnered with the Maryland Highway Safety Office to utilize 

grant funds to conduct extra enforcement to locate violators. 

• Wet and green labs: MCP continues to utilize both wet and green labs to train current 

and entry-level officers with the most recent green lab held in December.  Additionally, 

representatives from MCP have been requested to assist other agencies with conducting 

similar programs.  In October, MCP assisted Ocean City, MD PD with a green lab in their 

jurisdiction. 

• ARIDE training: ARIDE classes will continue to be offered for officers to increase their 

knowledge. 

• Legislation 

o Pilot oral sampling for suspected drugged drivers: No planned legislation for 

the 2026 General Assembly session at this time unless a sponsor is found to 

move forward. 

• Joint operations with allied agencies: MCP continues to partner with other law 

enforcement agencies to conduct joint operations.  Central Traffic Unit personnel 

conducted joint enforcement details with several partner agencies during Q2 with 

additional planned for Q3 and Q4 of FY26. 

P-5: Expansion of Automated Enforcement 

• Description: As technology advances and privacy concerns are addressed, update 

State law to remove barriers that limit the use of automated traffic enforcement and take 

advantage of new technologies available. 

• FY26 Status: Behind Schedule, Work Underway 

FY26 Implementation: 

• Updated expansion plan: Updated automated traffic enforcement unit (ATEU) report is 

underway and on target for submission to County Executive’s office. 

• Expansion legislation: 

o Bill MC 10-26 was introduced by the Montgomery County Delegation and had a 

public hearing in December 2025. The bill will continue to have hearings and 

work sessions in January and February to determine if the full County Delegation 

https://www.montgomerycountydelegation.com/leg26/mc10-26
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will support and introduce the bill during the 2026 Maryland General Assembly 

session. 

o There is currently not a bill for automated enforcement of distracted driving. 

During the 2025 Maryland General Assembly, House Bill 908 was heard in 

committee, but not sent out of committee. 

o The City of Takoma Park started its stop sign monitoring system pilot. Legislation 

under consideration in the 2026 Maryland General Assembly would expand the 

pilot to the Cities of Gaithersburg and Rockville. 

P-6: Focused Enforcement Efforts 

• Description: Focus the efforts of MCPD officers on curbing the most dangerous 

behaviors (occupant protection, speeding and aggressive driving, not yielding right of 

way, impairment from alcohol or drugs, and distraction) and less on non-moving 

violations. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

MCPD continues to focus on the 5 top categories for traffic safety; Central Traffic Unit is the 

lead for these enforcement efforts but patrol officers continue to increase their efforts in this 

critical area. During the fall, the Central Traffic Unit focused on school zones before and during 

the start of the school year while continuing focus on the high injury network corridors. 

P-7: Expand Safe Routes to School 

• Description: Expand the County’s Safe Routes to School (SRTS) activities and initiate 

comprehensive traffic safety education and age appropriate outreach for pedestrian, 

bicycle, and driver safety. 

• FY26 Status: No work planned for FY26. New funding will need to be secured by either 

Public Schools or MCDOT to advance this item. 

P-8: Bike Riding and Safety Courses 

• Description: Expand adult and child beginner biking courses through Commuter 

Services and Safe Routes to School. Incorporate micromobility device training (e.g., e-

scooters). 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Youth bicycle rodeos: A bike rodeo was held at Summer camp at Whetsone 

Elementary. Bike rodoes will start again in the spring. 

• Adult learn-to-ride classes: MCDOT Commuter Services hosted 4 sold out adult learn 

to ride class in September and held 6 more through November. An e-scooter training 

was held November 2. 

P-9: County Employees using Fleet Vehicles 

• Description: Provide a safe driving program for all County employees that utilize County 

fleet vehicles. 

https://mgaleg.maryland.gov/mgawebsite/Legislation/Details/HB0908?ys=2025RS
https://www.montgomerycountymd.gov/DOT-PedSafety/SRTS/bike-rodeo.html
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• FY26 Status: Behind Schedule, Work Underway 

FY26 Implementation: 

• Defensive driver training for non-public safety employees: Risk Management staff 

are reviewing existing Computer Based Trainings for applicability and appropriateness 

for a wider rollout to non-public safety departments using County fleet vehicles. 

• Monitoring crash trends involving County vehicles: Departments under Risk 

Management's self-insurance program receive regular reports on property damage and 

injuries from car collisions. Claims decreased by 5% from FY24 to FY25 and are 38% 

lower than FY19, the last pre-COVID year. The Transportation and Police departments, 

which have the most claims, saw reductions of 14% and 5%, respectively, from the 

previous year. 

P-10: Conspicuity for County Employee Uniforms 

• Description: Provide high visibility gear for employees working in or near roadways as 

uniforms are replaced or purchased for new employees. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

In FY25, as part of the Traffic Incident Management work under action item R-02, confirmed 

Fire/Rescue and Police policies require high visibility uniforms or vests to be worn with working 

in or near the roadway.  

R-1: Prompt Medical Service 

• Description: Ensure proper emergency medical care for crash victims through prompt 

response to incident and proper medical care. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

Data on MCFRS response times are available through the CountyStat and OMB performance 

page. MCFRS is also tracking patient outcomes such as the number of trauma patients properly 

transported to a trauma center. 

R-2: Planning and Coordination for Safe Traffic Incident Management 

• Description: Utilize leading practices, policies, and technology to eliminate secondary 

crashes that occur while first responders are on the scene. 

• FY26 Status: On-Going and On-Schedule 

FY26 Implementation: 

• Data needs to regularly track clearance times and secondary crashes: Montgomery 

County is working with the Highway Safety Office to develop standardized criteria for 

tagging secondary crashes. 

• Opportunities for expanded training: MCP continues to train officers after academy 

graduation on traffic incident management and safety.  Current academy class, Session 

79, will receive training in Q3 of FY26. 

https://apps.montgomerycountymd.gov/BASISOPERATING/Common/Program.aspx?ID=45D&PROGID=P45P02
https://apps.montgomerycountymd.gov/BASISOPERATING/Common/Program.aspx?ID=45D&PROGID=P45P02

