



# Charles W. Woodward HS Reopening

(P651908)

Category	Montgomery County Public Schools	Date Last Modified	05/05/26
SubCategory	Individual Schools	Administering Agency	Public Schools
Planning Area	Rockville	Status	Under Construction

## EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY25	Est FY26	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32	Beyond 6 Years
Planning, Design and Supervision	9,242	9,242	-	-	-	-	-	-	-	-	-
Site Improvements and Utilities	20,602	20,602	-	-	-	-	-	-	-	-	-
Construction	191,738	121,557	-	70,181	35,181	35,000	-	-	-	-	-
Other	2,513	2,513	-	-	-	-	-	-	-	-	-
<b>TOTAL EXPENDITURES</b>	<b>224,095</b>	<b>153,914</b>	<b>-</b>	<b>70,181</b>	<b>35,181</b>	<b>35,000</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>

## FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY25	Est FY26	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32	Beyond 6 Years
G.O. Bond Premium	5,500	5,500	-	-	-	-	-	-	-	-	-
G.O. Bonds	74,484	8,449	(304)	66,339	31,339	35,000	-	-	-	-	-
Recordation Tax	58,268	58,268	-	-	-	-	-	-	-	-	-
Recordation Tax Premium (MCPS)	39,270	39,270	-	-	-	-	-	-	-	-	-
Schools Impact Tax	3,129	3,129	-	-	-	-	-	-	-	-	-
State Aid	43,444	39,298	304	3,842	3,842	-	-	-	-	-	-
<b>TOTAL FUNDING SOURCES</b>	<b>224,095</b>	<b>153,914</b>	<b>-</b>	<b>70,181</b>	<b>35,181</b>	<b>35,000</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>

## APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 27 Request	-	Year First Appropriation	FY19
Appropriation FY 28 Request	-	Last FY's Cost Estimate	224,095
Cumulative Appropriation	224,095		
Expenditure / Encumbrances	-		
Unencumbered Balance	224,095		

## PROJECT DESCRIPTION

In order to address the overutilization at the high school level in the Downcounty Consortium and at Walter Johnson High School, the Board of Education's approved FY 2019-2024 CIP included three capital projects to address the overutilization in these areas. The approved CIP includes an expansion of Northwood High School, the reopening of Charles W. Woodward High School, and an addition at John F. Kennedy High School. The expansion of Northwood High School would increase the capacity to a 2,700 student capacity. The expansion of approximately 1,200 seats will require not only additional classrooms, but also reconfiguration of existing spaces and upgrades to building systems to accommodate the new student population. On March 25, 2019, the Board of Education approved that

---

the Northwood High School project would be constructed with students off-site and that Northwood High School would operate at the Charles W. Woodward High School site as a temporary holding facility during the construction period. Therefore, based on the Board's approval, the Woodward facility would be used as a holding center for two years following initial construction of the new Charles W. Woodward High School facility, starting in August 2023. The addition/facility upgrades for Northwood High School were scheduled to be completed August 2025. At that time, the Woodward High School facility would be reopened as a new high school. An FY 2021 appropriation was approved for construction funds. An FY 2022 appropriation was approved to continue this project. An FY 2022 supplemental appropriation and transfer of funds of \$4 million from the current revitalization/expansion project to this project was approved to address construction cost increases. An FY 2023 appropriation was requested for construction cost increases and construction funds to complete this project. While the increase in expenditures were approved, due to fiscal constraints, the County Council, as part of the adopted FY2023-2028 CIP, delayed this project one year. Therefore, Northwood High School will be relocated to the Charles W. Woodward High School site in August 2024, for two years. An FY 2024 appropriation and amendment to the FY 2023-2028 CIP was approved for additional funds due to the impact on construction costs as a result of the Covid-19 pandemic. Due to the continued effects of Covid-19 pandemic on construction cost increases, the budget for this project is insufficient to complete the construction scope as originally intended. Therefore, to move forward with the construction and remain on schedule, the Board of Education approved, as part of the FY2025-2030 CIP, a Phase III for this project which will include the construction of the auditorium. Funding to construct the auditorium will be considered in the next CIP budget cycle. As part of the Board of Education's Requested FY25-30 CIP, the construction schedule for the Northwood HS capital project is extended one-year, with a completion date of August 2027. Since Woodward HS is the holding facility for Northwood HS, the completion date for the reopening of Woodward HS is now August 2027. An FY 2026 appropriation of \$28 million was approved to complete Phase III; the construction of the interior of the auditorium and other associated spaces. The County Council approved \$17.7 million be transferred from other prior projects to compensate for reduced state aid eligibility.

## FISCAL NOTE

Final State Aid approved for \$43,139,642 under the County's allocation of the Built To Learn Act school construction program. FY26 funding switch between State Aid and GO Bonds to reflect rebate incentives received for \$303,735 from the EmPOWER Maryland program.

## DISCLOSURES

MCPS asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.