



Wheaton Arts and Cultural Center

(P722106)

Category	Culture and Recreation	Date Last Modified	05/17/26
SubCategory	Recreation	Administering Agency	General Services
Planning Area	Kensington-Wheaton	Status	Preliminary Design Stage

EXPENDITURE SCHEDULE (\$000s)

Cost Elements	Total	Thru FY25	Est FY26	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32	Beyond 6 Years
Planning, Design and Supervision	6,678	411	747	5,520	2,700	870	1,950	-	-	-	-
Construction	36,200	-	-	36,200	8,800	10,100	17,300	-	-	-	-
Other	3,500	-	-	3,500	-	-	3,500	-	-	-	-
TOTAL EXPENDITURES	46,378	411	747	45,220	11,500	10,970	22,750	-	-	-	-

FUNDING SCHEDULE (\$000s)

Funding Source	Total	Thru FY25	Est FY26	Total 6 Years	FY 27	FY 28	FY 29	FY 30	FY 31	FY 32	Beyond 6 Years
Current Revenue: General	175	48	127	-	-	-	-	-	-	-	-
G.O. Bonds	44,967	-	620	44,347	10,627	10,970	22,750	-	-	-	-
PAYGO	186	186	-	-	-	-	-	-	-	-	-
Recordation Tax Premium (MCG)	50	50	-	-	-	-	-	-	-	-	-
State Aid	1,000	127	-	873	873	-	-	-	-	-	-
TOTAL FUNDING SOURCES	46,378	411	747	45,220	11,500	10,970	22,750	-	-	-	-

APPROPRIATION AND EXPENDITURE DATA (\$000s)

Appropriation FY 27 Request	-	Year First Appropriation	FY21
Appropriation FY 28 Request	-	Last FY's Cost Estimate	40,325
Cumulative Appropriation	25,675		
Expenditure / Encumbrances	434		
Unencumbered Balance	25,241		

PROJECT DESCRIPTION

This project provides for planning, site feasibility, design and construction for a new arts and cultural facility to be located in the Wheaton Arts and Entertainment District. The project is proposed to be co-located with a project to be developed by Montgomery Housing Partnership (MHP) at 11507 Georgia Avenue, Silver Spring. MHP proposes to develop a mixed-income, affordable, multi-family development containing up to 320 multi-family units in 2 buildings, 39 townhomes, 15,000 square feet of office space and the arts and cultural center. The Wheaton Arts and Cultural Center will be located on the ground floor of the first multi-family building fronting on Georgia Avenue. The arts center will be approximately 40,000 square feet.

LOCATION

11507 Georgia Ave, Silver Spring, Maryland 20902

ESTIMATED SCHEDULE

Planning, site feasibility and initial design work will continue through FY26, and construction expected to begin in FY27.

COST CHANGE

Cost increase based on contractor estimates.

PROJECT JUSTIFICATION

A Program of Requirements (POR) funded out of the Facility Planning: MCG project was completed in FY20. The POR specifications provide for requirements for the facility.

FISCAL NOTE

FY23 supplemental in Current Revenue: General for the amount of \$75,000. FY24 updated to include \$1,000,000 in State Aid awarded during the 2023 Maryland General Assembly Session.

Funding for this project was shifted from the Facility Planning: MCG (P508768) project.

DISCLOSURES

A pedestrian impact analysis will be performed during design or is in progress. The County Executive asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION

Department of General Services, Department of Recreation, Montgomery Housing Partnership