

Fall 2026 - WASHDOWN & DEGREASING SCHEDULE

			September														OCTOBER																			
			14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14			
JOB			M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W			
BETHESDA																																				
GAR. 40	D	W	X	X																																
GAR. 11	D				X	X	X																													
GAR. 11A	D						X	X																					B							
GAR. 42	D								X	X	X																		R							
GAR. 49	D											X	X	X	X														E							
GAR. 57	D															X	X	X	X										A							
GAR. 36	D																		X	X	X								K							
GAR. 35	D																				X	X														
GAR. 31	D																							X	X	X	X									
GAR. 47	D																													X	X	X				

			OCTOBER														NOVEMBER																												
			15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	
JOB			Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	T	F	S	Su	M	T	W	T	F	S	Su	M	T	W	T	F	S	Su	M	T	W	
WHEATON																																													
GAR. 13	D		X	X																																									
GAR. 45	D				X	X																																							
SILVER SPRING																																													
GAR. 61	D					X	X	X	X																																				
GAR. 9	D										X	X																																	
GAR. 4	D												X																																
GAR. 3	D													X																															
GAR. 60	D														X	X	X																												
GAR. 58	D																	X	X	X	X																								
GAR. 2- Phase II	D	W																				X	X																						
GAR. 2	D	W																					X	X	X																				
GAR. 55	D	W																								X	X	X																	
GAR. 5	D	W																												X	X														

D	Degrease/Washdown
B	Beam
W	Washdown Walls (Inspector Advise)

Garage 7, Garage 16, Garage 47A	OUT OF SCHEDULE
---------------------------------	-----------------